

## **Stewardship Public Access Rule Development Timeline (Prepared June 2008)**

**June 2008** – Appointment Letters for the Citizens Advisory Committee go out.

**July/August 2008** – Citizen Advisory Committee work begins.

**Fall 2008** – Citizen Advisory Committee gives feedback to staff on access issues and an administrative rule framework.

**January 2009** – DNR staff prepare documents that must accompany hearing version of NR 52 (small business analysis, comparison with similar programs in neighboring states, etc.)

**March 2009** – Green sheet, draft of NR 52 and accompanying documents to the NRB with a request from staff to take it out for public hearing.

**April/May 2009** – Public hearings on the draft rule are held around the state.

**June/July/August 2009** – DNR staff modify the rule based on public hearing input. Prepare a response to the comments received and prepare the materials for the Yellow Sheet.

**October 2009** – Green sheet to the Natural Resources Board with the proposed final version of NR 52 for submittal to the Legislature.

**January 2010** – Submit final rule to the Legislature

**January/July 2010** – Legislative Review of the proposed rule.

